

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY - Phase IX – Srikakulam District – “Package AP18LB02 “Construction of bridges @ 5/8, 8/2 & 9/7 km on R/f CHR road at 10/4 km to NH5 (via) Dhallavalasa, Tholapi (Package consisting of 3 works)” – Revised Administrative Sanction – Accorded – Orders - Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 2113

Dated: 21-12-2013.

Read the following:-

- 1) G.O.Ms.No.330, PR&RD(progs.II) Dept., Dt.17-09-2010.
- 2) From the Engineer-in-Chief , PR, PMGSY, Hyderabad  
Lr.No.W1/PMGSY/AP 18 IX LB02/SKLM, dt. 16-05-2013.

<<>>

**ORDER:**

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.161.65 lakh in respect of three Bridge works i.e. (1). C/o bridge @ 5/8 km on R/f CHR road (Malkam Road) @ 10/4 km to NH5 via Dallavalsa, Tholapi & (2). C/o bridge @ 8/2 km on R/f CHR road (Malkam Road) @ 10/4 km to NH5 via Dallavalsa, Tholapi & (3). C/o bridge @ 9/7 km on R/f CHR road (Malkam Road) @ 10/4 km to NH5 via Dallavalsa, Tholapi of Srikakulam District under PMGSY Phase IX.

2. In the references 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.178.00 lakhs as against the Original Administrative Sanction of Rs.161.65 lakhs in respect of three Bridge works i.e. (1).C/o bridge @ 5/8 km on R/f CHR road (Malkam Road) @ 10/4 km to NH5 via Dallavalsa, Tholapi & (2).C/o bridge @ 8/2 km on R/f CHR road (Malkam Road) @ 10/4 km to NH5 via Dallavalsa, Tholapi & (3).C/o bridge @ 9/7 km on R/f CHR road (Malkam Road) @ 10/4 km to NH5 via Dallavalsa, Tholapi of Srikakulam District” under PMGSY Phase IX due to re-costing of estimate with 2012-13 SSR,.

3. The Government after careful in respect (3) works under PMGSY Phase IX, in Srikakulam District as against the Original Administrative Sanction due to re-costing of estimate with 2012-13 SSR. The details of works, Original Administrative Sanction and Revised Administrative Sanction are given in the table.

S. No .	Name of the Work	OAS Rs. in lakhs			RAS Rs. in lakhs		
		MORD share	State share	Total	MORD share	State share	Total
1	C/o bridge @ 5/8 km on R/f CHR road (Malkam Road) @ 10/4 km to NH5 via	57.76	21.01	78.77	57.76	29.24	87.00
2	C/o bridge @ 8/2 km on R/f CHR road (Malkam Road) @ 10/4 km to NH5 via Dallavalsa, Tholapi	41.76	0.00	41.76	41.76	4.24	46.00
3	C/o bridge @ 9/7 km on R/f CHR road (Malkam Road) @ 10/4 km to NH5 via Dallavalsa, Tholapi	41.12	0.00	41.12	41.12	3.88	45.00
	Total	140.64	21.01	161.65	140.64	37.36	178.00

(PTO)

4. The ENC (PR), PMGSY, Hyderabad is requested to take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U.O.No.26013/460/Expr.PR&RD/13, dated 29.10.2013.
6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, PR, Srikakulam District  
The District Treasury Officer, Srikakulam District  
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (PR &RWS)  
The Finance (Expr. PR&RD) Department.  
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.